ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1			Planning and Reuirements Gathering	30 days?	Sat 1/6/24	Thu 2/15/24		
2			Design	30 days	Tue 2/6/24	Mon 3/18/2		
3			User Interface Development	30 days	Wed 3/13/2	Tue 4/23/24		
4			Diagrams	29 days	Thu 4/18/24	Tue 5/28/24		
5			Backend Development	91 days	Wed 5/15/2	Wed 9/18/2		
6			Database and Service Integration	58 days	Thu 9/12/24	Mon 12/2/2		
7			Testing Phase	30 days	Fri 11/29/24	Thu 1/9/25		
8			Deployment Prepration	29 days	Fri 1/3/25	Wed 2/12/2		
9			Launch and Initial Support	97 days	Wed 2/5/25	Thu 6/19/25		

